
From: Phillips, Pam
To: Moore, Gary
Subject: RE: ERRS Cost at 1.4 mill as of 4/7/15
Date: Wednesday, April 08, 2015 9:13:15 AM

Thanks, this info helps. I asked Tony to look into contractor performance issues and the CO issues

Sent from my Windows Phone

From: Moore, Gary
Sent: 4/8/2015 9:05 AM
To: Phillips, Pam
Subject: RE: ERRS Cost at 1.4 mill as of 4/7/15

Pam:
Descriptiuon Ceiling Expended Remaining
ERRS $ 1,823,398 $ 1,395,337 (4/2/15) $ 428,061 (4/2/15)
START $ 150,000 $ 104,074 (4/3/15) $ 45,926 (4/3/15)
Contingency $ 26,602 $ 0 $ 26,602
Totals $ 2,000,000 $ 1,499,411 (4/2/15) $ 500,589 (4/2/15)
Activities Remaining:

1. Wastewater Treatment Tank Area
Sludge Removal: LIME
Residual Sludge Removal: PT5
Piping: Remove Materials
Secondary Containment: Final Cleanup

2. Aboveground Storage Tank Area
Liquid/Sludge Removal: ST1
Liquid Removal: PT2, PT3
Piping: Remove Materials
Secondary Containment: Remove contaminated Sand and Final Cleanup

3. Frac Tank Waste Disposal
Frac Tanks: FT1001, FT5180
Frac Tank (Off-Site Cleaning/Deodorizing): FT1004
Contact Dana Transport: Pick Up and Clean Three (3) Frac Tanks

4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks and clean/cut up
Empties (2 Poly Tanks w/contents, 1 Poly Tank w/residuals, 40 totes w/residuals, 50 steel
drums w/ residual, 14 steel drums w/contents, 40 poly drums w/residuals)

5. Remove Material (Liquids/Solids) form Large VAT South of ASTs
6. Place large pipe with valve out the South Pond Area for Storm Water Drainage;
7. Main Warehouse

Chop Saw Piping in Trench and Remove Trench Solids
Clean Contaminated Solids from Warehouse Floor

8. Truck Wash Bay, Shed, Former Shed:
Truck Wash Bay: Remove Liquids/Solids and from Sump and Trenches and Final Clean
Shed: Remove Liquids/Solids from Sump and Drains and Final Clean
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Former Shed: Remove Liquids/Solids from Sumps and Trenches and Final Clean
9. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes)

Roll-off Boxes:
Number Status

OT 25563 Sand/Trench Residue
OT 25480 Cut up Totes and Drums
OT 25319 Debris (ADS Hose, Wood,Pails, Plastic, PPE)
OT 25134 Debris ( Pails, PPE, Wood)
OT 25337 Debris (ADS Hose, Wood,Pails, Plastic)

Vacuum Boxes:
Number Status
VB 25242 Empty Cleaned Deodorized by Veolia

VB 25315 Empty (needs cleaning/deodorizing)
VB 25302 Sludge N T 3, N T 5, N T 6, S T 8 N OT 8
VB 2501 ST 6

VB 25206 FT1004 Oily Material
VB 25274 FT 1004 Oily Material
VB 25229 FT 1004 Sludge
VB 2564 T-108

VB 25146 FT 1001, FT 215012, WMU 123
VBDW 25147 Sludge from Group 24, 25, 26, and 27

Frac Tanks:
Number Status
FT 1001 Full
FT 5180 Active 5%
FT 1004 Empty (Send off for Cleaning/Deodorizing)
FT 1002 Empty - Rinsed

FT 215012 Empty-Rinsed
FT 30335 Empty-Rinsed
FT 33527 Empty-Rinsed

Bulked Containers: Materials Repackaged
Description Number of Containers
Acid Containers 21 Totes, 12 Drums
Base Containers 5 Totes, 1 Drum

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
From: Phillips, Pam 
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Sent: Wednesday, April 08, 2015 7:58 AM
To: Moore, Gary
Subject: RE: ERRS Cost at 1.4 mill as of 4/7/15
Thanks for the update. I need to think about next steps for a while.

Sent from my Windows Phone

From: Moore, Gary
Sent: 4/8/2015 7:16 AM
To: Phillips, Pam
Subject: CES: ERRS Cost at 1.4 mill as of 4/7/15

Pam:
I wanted to let you know that we are at 1.4 mil on the ERRS contract as of 4/7/15. We have more
work to do to complete the response. The TCEQ is spending money (up to 500,000) for disposal and
has already sent off 9 vac boxes (incineration) and initiated treatment and disposal of 15000 gallons
of hazardous liquids (through wastewater treatment via Lonestar Ecology and Gulf Coast Waste
Disposal Authority). They are in line to conduct additional disposal.
I am not happy with the progress being made by our contractor (CB&I). I seems like one delay after
another from the very beginning of the project. I have tried to work through it. They will not get a
poor rating from me when we rate their services. I have made numerous complaints to the CO about
slowness or procurements. I do not feel like I get adequate support from the CO on the slowness of
the procurements.
Obviously, I am starting to get concerned about being able to complete the action within budget. I
may need to request an emergency exemption to complete the action so that I have an adequate
contingency. We are in the process of determining what we think we will need if any. We have to
deduct the final report from the current funding.
I hope you trust that I am doing everything in my power to complete this action within budget and
make EPA look good. I have gotten many compliments from the NGO’s and residents about being
transparent. I hope you trust that I am doing what is necessary to successfully complete this action. I
have developed a very good working relationship with the NGO’s and the local residents and I hope
that will continue until the PRPs start work under the VCP. David Gray is aware of the actions we are
conducting and the work we are doing with the NGOs, Congressional Staff, and Residents. I will try to
keep you updated as progress continues through the Branch Management.
Thanks

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
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